
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 12-9-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  12/5/2022 Week:           34 

Client:  Whitman, MA To:       12/9/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
1. C. Naughton had one crew continue the installation of the 20-inch HDPE sewer force main in the Thatcher 

Street cross-country easement. Approximately 290 ft of pipe was installed. The crew also installed an air 
release manhole structure within the easement.  
 

2. C. Naughton brought a second crew on-site to install a blow-off/cleanout manhole in the Brockton Auto 
Parts cross-country easement off Thatcher Street on Monday 12/5 and Tuesday 12/6.  
 

3. No work occurred on Wednesday 12/7 as a result of the heavy rain.  
 

4. All areas will be backfilled and compacted prior to leaving for the weekend.  
 
 

WEEK LOOK-AHEAD SCHEDULE: 
1. C. Naughton will have one crew on-site next week (week of 12/12/2022) finishing the installation of the 20-

inch HDPE sewer force main in the cross-country easement off Thatcher Street. Once this work is 
completed, C. Naughton will move their sewer main crew over to the cross-country easement near 
Brockton Auto Parts to continue with the sewer force main installation work (projected to begin towards 
the middle/end of next week. 
 

2. C. Naughton will begin filling the 20-inch HDPE sewer force main in the cross-country easement between 
Auburn Street and Thatcher Street with water in order to perform a pressure test. This work will begin 
sometime in December.  

 
 
 



 

 

 
 
 

PROJECT PHOTOS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
                                                                                                                            
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 1: Sewer Force Main Installation in Thatcher 
Street Cross-Country Easement 

Photo 3: Force Main Excavation Support Photo 2: Easement Grading and Restoration 
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